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Preparedness
2 person shift since February 7th, 2006

— Flammable gas in the detectors
— HV/LV checks of all detectors performed (except a few)
5 person shift starts February 22nd, 2006
Weekly shift training to incoming crew started yesterday

DAQ development in progress
— Turning on each detector LV and reading it out, first stand alone, and if it
succeeds, it goes in to the “BigPartition™
Online monitoring systems being updated, most systems checked out,
some with problems remain, and are being debugged

Data handling at 1008 (three pronged approach)
— 10-15% of triggered data is produced immediately

— Data that passes certain high level criteria (LVL?2 filter) online is streamed
out (~10-15%) is written to disk and shipped to outside station (Vanderbilt
Computing farm)

— All 200 GeV CM data is transferred to our Computing Center in Japan
(CCJ) for fast analysis. (famous: last year for 60-80MB/sec x ~6 months)

e The data transfer scheme tested with similar results
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PH ENIX . .
Concerns/Time Lines

e Early readiness of Beam Beam Counter:
— After the water leak around Christmas we decided to use dry LN,

— 6000 Gallon dewar ordered, expected on Feb. 24, a few more days
to set-up

— Need BBC before that for timing of rest of the detector
— Will use smaller (250 Gallon) dewars with frequent fill-ups

e Access requests:
— BBC crew from Japan at BNL on 20/21 Feb. to turn BBC on
e May need a short access around February 22nd

— We expect to see some beam after that and would like to schedule
some accesses early (to fix or/and install test equipment)

e March~1,8
— SiVTX radiation study equipment test stand
— Reaction plane detector test equipment dismantling
— ..... Other minor jobs
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Physics focus unchanged

200 GeV CM polarized pp

— 4 weeks transverse radial (Sivers effect)
— 6-7 weeks longitudinal (Delta-G)

62.4 GeV CM polarized pp

— 2 weeks transverse vertical ok (comparison data set and Ay)

22 GeV CM pp
— ~3 days, no polarization request (comparison CERN/SpS data)

500 GeV CM polarized pp

— 1 week machine development, but will take data whenever
collisions are provided for studies of future triggers, background
levels, and local polarimetry
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